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Minerals and Waste Development Scheme 

Introduction 

The plan making system 

The Planning & Compulsory Purchase 
Act 2004 (the Act) established the 
current system for the preparation of 
development plans. Changes to the 
Planning system were introduced 
through the Localism Act 2011, with 
the key changes brought into effect 
through revision in The Town and 
Country Planning (Local Planning) 
(England) Regulations 2012. 

The Minerals and Waste 
Development Scheme 

This Minerals and Waste Development 
Scheme (MWDS) has been produced 
in accordance with the requirements of 
the Acts. It sets out a summary project 
plan for preparation of new minerals 
and waste planning policies, which are 
being produced jointly with the City of 
York Council and the North York 
Moors National Park Authority. This is 
the seventh revision to the MWDS to 
be produced and sets out a project 
plan for the period 2016 to 2018. 

Previous versions of the MWDS are 
available on the website 
https://www.northyorks.gov.uk/mineral 
s-and-waste-development-scheme   

As well as identifying the key 
milestones, this MWDS will set out 
how: 

i) the minerals and waste local 
plan will be structured including 
a summary profile of each 
Local Development Document 
to be produced within the 
period covered by the current 
MWDS; 

ii) the evidence base will be 
managed, specifying the main 
background technical studies; 

iii) the programme of production 
will be managed and resources 
allocated; 

iv) policies and proposals are to 
be  saved  from the  current  
plans;  and  

v)  monitoring  and review  will  
occur.  

 
This Scheme has been approved by 
the County Council’s Executive on 25th 

July 2017 and will take effect from 28th 

July 2017. 

Saved policies 

Decisions on applications for planning 
permission for minerals and waste 
development are currently made in 
accordance with the policies contained 
within the National Planning Policy 
Framework, the National Planning 
Policy for Waste and saved policies of 
the North Yorkshire Minerals Local 
Plan and Waste Local Plan. 

The North Yorkshire Minerals Local 
Plan was adopted in 1997. The 
policies were due to expire on the 27 
September 2007, but the Secretary of 

State has allowed some policies to be 
extended, or 'saved' until new local 
policies being developed supersede 
them. The saved policies can be 
found in Appendix 1. The North 
Yorkshire Waste Local Plan was 
adopted in May 2006. The policies 
were due to expire in May 2009 but 
the Secretary of State has authorised 
some policies to be ‘saved’ until new 
local policies supersede them. The list 
of saved policies can be found in 
Appendix 1. 
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Minerals and Waste Development Scheme 

The North Yorkshire Context 

The County of North Yorkshire 
contains seven District and Borough 
Councils and two National Park 
Authority areas, all of which also have 
responsibilities for local planning. The 
main responsibilities for local planning 
in North Yorkshire are as follows: 

North Yorkshire County Council 
(NYCC) - responsible for minerals and 
waste planning policies within North 
Yorkshire outside the Yorkshire Dales 
and North York Moors National Parks. 

District/Borough Councils -
responsible for local planning policies 
(except minerals and waste) for those 
parts of North Yorkshire outside the 
Yorkshire Dales and North York Moors 
National Parks. 

Yorkshire Dales and North York 
Moors National Park Authorities -
responsible for all local planning 
policies within their areas. 

As an adjacent unitary authority area, 
the City of York Council is responsible 
for all local planning policies in York 

In exercising these various 
responsibilities, North Yorkshire 
County Council, City of York Council 
and the North York Moors National 
Park Authority have agreed to produce 
a joint local plan for minerals and 
waste. The Yorkshire Dales National 
Park Authority adopted a separate 
local plan containing minerals and 
waste policies in December 2016 for 
the pre-August 2016 National Park 
area. In the expanded National park 
area the currently adopted district and 
county development plan documents 
remain extant. The National Park 
Authority will set out a timetable for 
their review within its next LDS. 

This MWDS relates only to the 
exercise of local planning 
responsibilities by NYCC. Separate 
local development schemes are 
maintained by the other planning 
authorities in North Yorkshire and the 
City of York in order to reflect their 
varying local planning responsibilities. 

The NYCC area is shown below. 
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Minerals and Waste Development Scheme 

The minerals and waste local plan 

The local planning documents for 
minerals and waste that NYCC intends 
to prepare are: 

1) A Minerals and Waste Joint 
Plan. This will form a key part of the 
minerals and waste local plan for the 
NYCC area. As indicated above, the 
Joint Plan is being prepared in 
partnership with City of York and the 
North York Moors National Park. 
2) A joint Policies Map to support 
the Minerals and Waste Joint Plan. 
3) Supporting documents in the 
form  of  a Statement  of  Community  
Involvement  (SCI)  and Authority’s   
Monitoring Report  (AMR).   
 
Collectively the above will documents 
comprise the minerals and waste local 
plan for the NYCC area. A summary of 
the different types of documents that 
comprise the minerals and waste local 
plan is set out below: 

Local Development Documents (LDD) 

These spatial planning documents are 
afforded statutory status and are 
prepared through a process of 
community involvement and 
consultation and are subject to 
independent examination. Parties 
making representations seeking 
changes have a right to be heard at an 
independent examination. The 
documents are adopted following 
receipt of the Inspector’s report. The 
Minerals and Waste Joint Plan and 
accompanying Policies Map will be 
LDDs. 

Statement of Community Involvement 
(SCI) 

This sets out the overall approach to 
community involvement in the 
preparation of all local development 
documents and in development control 
decisions. It does not form part of the 
development plan and is not subject to 
independent examination. 

Authority’s Monitoring Report (AMR) 

The AMR provides up to date 
information on the implementation of 
the MWDS and the success with which 
the adopted policies are implemented. 
The AMR is published annually. AMR 
relates specifically to the NYCC area 
only.  The  other  relevant planning 
authorities referred  to  above  are 
responsible for  preparing  equivalent  
supporting  documents  in their  areas.  

Supplementary Planning Documents 
(SPD) 

These provide guidance on a range of 
issues and supplement policies and 
proposals of the Development Plan 
Documents. They are not part of the 
development plan nor are they subject 
to independent examination. It is not 
currently proposed by NYCC to 
prepare any SPDs in support of the 
Minerals and Waste Joint Plan, 
although the need for this will be kept 
under review. 

Links to Other Strategies 

In preparing the minerals and waste 
local Plan other relevant policies and 
strategies, including those at the 
national, regional and local level, will 
need to be taken into account if the 
most efficient and sustainable use of 
land is to be achieved. 

Key reference points for the minerals 
and waste local plan will include the 
National Planning Policy Framework 
and the National Planning Policy for 
Waste. Regard will also be had to the 
North Yorkshire Community Plan, and 
the York and North Yorkshire 
Municipal Waste Management 
Strategy1. 

1 
Prepared in conjunction with the District 

Councils and City of York Council 
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Minerals and Waste Development Scheme 

Profile of the minerals and waste local plan 

The tables below provide a summary produce or maintain during the period 
of the general content of the covered by this MWDS. 
documents the Council is intending to 

Statement of Community Involvement  (SCI)  
Geographical  North Yorkshire County  Council  (the  whole of North Yorkshire  
Coverage:  outside  those areas administered by  the  North  York  Moors and  

Yorkshire Dales National  Park Authorities).  

 
Subject  Matter:   Explains to local  communities and stakeholders  how  they  can  be  

involved  in the  preparation,  alteration,  adoption  and on  going 
review  of  all  local  development  documents and the  determination  
of  planning  applications.  

Timetable for  Adopted i n 2006.  Reviewed February  2013  
Production   

Review  Period  No Review  Required  within this MWDS P eriod  

4 



  

 

 

 

Minerals and Waste Development Scheme 

Minerals  and Waste  Joint Plan  (LDD)  
Geographical  North Yorkshire County  Council,  the  North York  Moors National  
Coverage:  Park  Authority  and the  City  of  York  Council  

 
 

Subject  Matter:   

   Establishes  the  overall  planning  strategy  for  minerals related development  taking 
into account  national  and local  requirements and objectives. It  will  contain a  
number  of  strategic  policies to  deliver the  overall  strategy.  

   Sets out  the  overall  planning  strategy  for sustainable waste management  taking 
into account  national  and  local  requirements and  objectives.  It  will  contain a 
number  of  strategic  policies to  deliver the  overall  strategy.  

   Sets out  the  indicative quantities of  waste expected to require managing  over  
the  plan  period  and identifies locations and criteria  to indicate where waste  
development  may  be  acceptable in  principle.    

   Sets out  the  indicative quantities of  minerals expected  to be  required  over the  
plan  period  to 31  December  2030  and identifies locations and criteria  to indicate  
where mineral  working  may  be  acceptable in  principle.  

   Identifies  site allocations  where the  need  for this can  be  justified  and appropriate  
sites identified.   

   Addresses  the  safeguarding  of  important  mineral  resources and minerals and 
waste related infrastructure.  

   Sets out  a  limited  number  of  development  management  policies establishing  the  
main criteria against  which minerals  and  waste  related development  will  be  
considered.  

   Will  be  prepared  to be  in general  conformity  with the  National  Planning  Policy  
Framework  and other  national  policy  and guidance  including  the  Local  plans of  
the  District  and Borough  Councils within the  North  Yorkshire  plan  area.  

   Will  be  prepared  in accordance  with the  requirements of  the  Duty  to  Cooperate  

POLICIES  MAP  (LDD)  

   On an  Ordnance  Survey  base it  identifies those areas to which the  various 
policies and proposals apply.  Inset  Maps will  be  produced for  certain areas at a 
larger  scale  where necessary.  

   It  covers the  whole of North Yorkshire,  outside  the  area  administered by  the  
Yorkshire Dales National  Park  Authority,  and  includes the  City  of  York  Council  

5  



  

 
 

 
         

           

 
 

 
 
 

   
    

   
 

    
  

     
    

    
  

  
 

 
    

  
  
  

 
     

  
      

   
  

  
  

 
     

    

     
 

  

     
  

  
   

     
    
    

 
    

  
    

  
  

    
  

   
  

 
 

 

  

     

5 

Minerals and Waste Development Scheme 

administrative area. 
 This will be revised when new Development Plan Documents are adopted in 

order to illustrate geographically the application of the policies in the Local Plan. 

Authority’s   Monitoring  Report  (AMR)  

   It  covers the  whole of North Yorkshire,  outside  the  areas  administered  by  the  
Yorkshire  Dales National  Park  Authority  and North York  Moors National  Park 
Authority,  and  excluding  the  City  of  York Council  administrative area.  

   The  Council  will  produce  an  Authority’s   Monitoring  Report  (AMR)  covering  the  
period  1st  April  to 31st  March each year,  which will  be  published on  the  Council’s  
website.  Further  details on  the  AMR  can  be  found in  Section 11.  

 

Progress so far 

Work has been progressing generally 
in accordance with the 2016 MWDS, 
Sixth review. 

A number of consultation activities on 
the Minerals and Waste Joint Plan 
(MWJP) have been carried out, under 
regulation 18 of the Town and Country 
Planning (Local Planning) (England) 
Regulations 2012. These are 
summarised below. 

Activity  Date  

MWJP  first  consultation  May  2013  

MWJP  Issues and  February  
Options  Consultation   2014  

MWJP  Supplementary  January  
Sites Consultation  2015  

Although not a formal requirement, a 
‘Preferred Options’ consultation was 
undertaken between November 2015 
and January 2016. 

A ‘Publication’ draft document was 
produced and made available for 
comment under regulation 19 of the 
Town and Country Planning (Local 
Planning) (England) Regulations 2012 
during November and December 
2016. 

In addition to the above the council 
has been undertaking work to improve 

and update the evidence base for the 
Plan. 

Reasons for review 

The need to review the MWDS has 
arisen so as to ensure that the 
Scheme reflects progress to date and 
the expected future timetable for 
completion of the remaining stages of 
preparation of the Minerals and Waste 
Joint Plan. Following the receipt of 
representations on the Publication 
document a number of Proposed 
Changes were identified in the Plan 
and it is considered necessary to 
present these for consultation 
purposes to enable representations on 
the basis of legal compliance and 
soundness. Therefore an extra stage 
has been added into the timetable to 
accommodate this. 

6 
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Minerals and Waste Development Scheme 

Revised Project Plan - Timetable for production 
2016- 2018 

During the period covered by this 
MWDS the Council will be producing 
the following documents: 

 Minerals and Waste Joint Plan. 

 Minerals and Waste Joint Plan 
Policies Map 

This revised scheme sets out the 
timetable to achieve the key 
milestones for the preparation of the 
Minerals and Waste Joint Plan and 
Policies Map. These key milestones 
are summarised below: 

1. Preparation of the local plan 
(Regulation 18) 

2. Consultation on Sustainability 
Appraisal scoping report 

3. Pre-submission Publication 
(Regulation 19), 

4. Addendum of proposed 
changes to the Publication 
document. (Regulation 19) 

5. Submission of development 
plan documents (Regulation 
22); 

6. Commencement of 
examination (Regulation 24); 
and 

7. Adoption of Local Development 
Documents (Regulation 26). 

The summary chart below identifies 
the key milestones achieved to date 
and those expected to be met within 
the period 2016-2018. Following 
submission and commencement of 
examination (Regulation 24 stage), the 
timescale for completion of the 
examination and subsequent adoption 
of the Plan (Regulation 26 stage) is 
outside the direct control of the 
Authority and is also influenced by the 
schedule of Full Council meeting 
within the three Authorities producing 
the Joint Plan, as Full Council 
approval will be required to adopt the 
Plan once the examination process is 
complete. It is expected to be 
achieved by spring 2018 at the latest. 

Minerals and Waste Development Scheme - Timetable for production 2016- 2018 

Strategic Environmental Assessment and 
Sustainability Appraisal (SEA/SA) 

EU Directive 2001/42/EC requires that and Compulsory Purchase Act 2004 
a Strategic Environmental Assessment also requires that a Sustainability 
(SEA) is undertaken on the relevant Appraisal (SA), considering economic, 
elements of a local plan. The Planning environmental and social issues, be 

7 
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STUDY  DESCRIPTION  Indicative  Timetable  

British Geological  
Survey report  on  

Review  of  existing  Minerals minerals 
Resources   to  Identify  and help safeguarding  and  

Mineral  Resource Data  safeguard  areas  with known sand and gravel  
potentially  valuable mineral  resource  re-

resources  assessment  
completed  December  

2011  

To  gain a greater  understanding  
Local  Aggregates  Updated Annually.  

of  aggregates  production,  flows 
Assessment  Last  updated  2016   

and requirements  
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Minerals and Waste Development Scheme 

produced. Following Government 
guidance and to maximise efficiency, it 
is intended to integrate the two 
processes. Strategic Environmental 
Assessment and Sustainability 
Appraisal are integral to the process of 
preparation of the Minerals and Waste 
Joint Plan and will input at key stages 
where decisions are being taken about 
the plan. 

The Sustainability Appraisal will be 
prepared in parallel with production of 

Evidence Base 

Work has taken place and will 
continue to take place on developing 
the evidence base on which the 
emerging Minerals and Waste Joint 
Plan including Policies Map) can be 
produced. The focus for the work is on 
developing a detailed understanding 
of: 

 the current position in respect of 
minerals production, reserves and 
supply patterns 

 the need for future mineral 
provision and the potential 
resources available to meet such 
need 

 the need for future waste 
management provision 

 current methods, capacity and 
spatial distribution of waste 
management facilities 

the Minerals and Waste Joint Plan and 
may be subject to change should a 
need arise to review this MWDS. 

Assessment under the Habitat 
Regulations will take place as 
necessary in relation to any emerging 
policies and site allocations. A 
Strategic Flood Risk Assessment is 
also being carried out to support the 
Plan. 

 national and local policies and 
guidance 

 Economic, environmental and 
social information relevant to the 
Plan 

The analysis of this information will 
assist the generation and refinement 
of issues and options for addressing 
the minerals and waste development 
needs of the area. The need for further 
evidence base work will be kept under 
review. 

The main tasks that have been, or are 
expected to be, undertaken in support 
of the Minerals and Waste Joint Plan 
are listed in the table below. A more 
comprehensive list of evidence 
produced to support preparation of the 
Plan is available on the Minerals and 
Waste Joint Plan web pages. 
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Minerals and Waste Development Scheme 

Appraise Local  Development  
Sustainability  Appraisal/  

Documents  and Supplementary  
Strategic  Environmental  Ongoing  

Planning  Documents  against 
Assessment  

Sustainability  Criteria   

Review  of  the  county  and 
Review  of  Community  districts/  boroughs  community  

Completed  
Plan  /  other  Strategies  plans  and other  relevant  

strategies  

Assessment  of  the  potential  
Strategic  Transport  impacts  of  minerals and Waste  

Completed  
Assessment  development  of  the  transport  

network  

Strategic  Flood Risk  Identify  strategic level  flood risk 
Ongoing  

Assessment  issues  

Identify  strategic level  impact  on  
Habitats Regulations  

European protected  nature Ongoing  
Assessment  

conservation sites  

Waste  and minerals 
Analysis of  the  current  arisings 

cross  boundary  
and flows of  non-municipal  waste Completed  

movements  
within North  Yorkshire  

interpretation  

Identify  existing  waste October  2013.   
Waste  Capacity  and 

management  capacity  and  Updated  in 2015  and 
arisings  Study  

anticipated  future requirements.   2016  

Establish deliverability of  
Marine Aggregate  Completed *  

potential  for  increased  supply of 
Supply Potential   

marine aggregate.  

*NYCC contributing partner and funder for regional level project. 

Resources 

NYCC input into production of the 
Minerals and Waste Joint Plan and 
Policies Map, as well as other relevant 
NYCC documents identified in this 
MWDS, will be led by the Planning 
Service of the Council’s Business and 
Environmental Services Directorate. 
The Service employs a number of 
professional planners and the majority 
of the work will be carried out by a 
small team drawn from this staff 
resource under the overall direction of 
the Assistant Director – Growth, 
Planning and Trading Standards. The 
team will be managed by the Team 
Leader, Plans and Technical Services 
and will include a Senior Policy Officer 
and three Policy Officers. The Council 
also has in-house staff with expertise 
in Sustainability Appraisal and 

Strategic Environmental Assessment 
who will contribute to the project. 

Close liaison will be maintained with 
staff from other Business Units and 
Directorates within the Council, in 
particular the Heritage team and the 
Corporate team  responsible for  
preparation  of  the  Community  
Strategy.   

Consideration will be given to bringing 
in expertise from outside the Council in 
respect of certain areas of plan 
preparation. In particular, 
consideration will be given to the 
potential for external input relating to 
certain areas of evidence acquisition. 

Budget provision has been agreed to 
meet the expected cost of work 

9 



  

  
  

    
 

  
   

    
      

   
     
    

      
       

  

  
     
   

   
   

     
   

     
     

 
 
 

  
 

10  Risk Assessment   
 
The  table below  highlights potential  with the  timetable  identified  in this 
risks,  together  with contingency  plans  MWDS.  
to help ensure progress of  work  in line  
 

Risk  Impact  Mitigating  Measures  

MWDS Delayed  
Secretary  of  state (SoS)  

Causes  slippage in  Prepare  Plan in accordance with 
directs  amendments  to 

programme  National Guidance  
the MWDS  

 

Maintain constructive and  ongoing 
Inability  to secure Causes  slippage in  

dialogue with key partners  
appropriate cooperation  programme  

Engage with members  where 
from  key  party  in order  to  Potential failure at  EiP  

necessary  
demonstrate  fulfilment of Additional  work load  

Maintain robust audit  trail  of  
Duty  to Cooperate   

cooperation activity  

Government Re-
Causes  slippage in  

organisation  leads  to  Ensure  adequate  resources  are 
programme  

need  to re-structure  available to maintain progress  with 
Slow  progress  due to  

and/or re-programme  Minerals and Waste Joint Plan  work  
uncertainty  

work  

Volume of  work  greater  Ensure timetable is  realistic  but has  
than anticipated e.g.  on  some flexibility  

Causes  slippage in  
submitted representations  Monitor progress against MWDS  

programme  
or work  arising  from  Consider additional resources  
sustainability  appraisal.  Use of project management tools  

Delays  Submission  of  Ensure SA/SEA  follows  
Final  SA  Report fails  to  

Plan  to SoS  guidance/requirements  
meet requirements/is  

Cause Slippages  in  Consider external  verification  of SA  
delayed  

Programme  Report  

Slow  progress  causing  
Lack  of  in-house skills  for  

slippage in programme  
specialised  areas  of  

Objectives  on  quality  Employ  specialised staff on  a  
policy  work/sustainability  

compromised  consultancy basis where necessary  
appraisal/background  

Evidence base/SA  is  
studies  

challenged/ undermined.  

Policy  team  required  to  Diverts  Team  from Minerals  and Waste Joint Plan 
do  other unforeseen  Minerals  and Waste Joint made  a  corporate priority  and  other 
work.  Plan causing  slippage in  work  minimised  

10  
 

 

Minerals and Waste Development Scheme 

covered by this Minerals and Waste 
Development Scheme and has been 
incorporated within the financial plan. 

Political leadership to represent North 
Yorkshire County Council in the 
preparation of the Minerals and Waste 
Local Plan will be provided by the 
Council’s Executive. This body has the 
responsibility for taking key decisions 
relating to the development of County 
Council policy, subject to ratification by 
the full County Council. In 2014 a new 
Joint Member Working Group, with 

representation from North Yorkshire 
County Council, City of York Council 
and the North York Moors National 
Park was established to provide input 
into preparation of the Minerals and 
Waste Joint Plan. It is intended that 
this Group will continue to meet as 
necessary during the remaining stages 
of work on the Plan. 



  

 
 

 

   
 

   
   

   
    

 
 

     
    

   
   

   
 

     
     

  

     
    

 

   
  

    
   

 

    
   

  
 

  

 

 

 

Minerals and Waste Development Scheme 

Risk  Impact  Mitigating  Measures  

programme  

Work  cannot be  Budget/cost to be kept under review  
Insufficient revenue  

progressed  Ensure compliance with key  
provision to finance the  

Objectives  on  quality  milestones  in MWDS  to meet  
project.  

compromised  milestones  

Take prompt  action  to fill  vacancies  
with staff with the required  skills.  

Slow Progress  causing  
Staff turnover  Flexible use of existing resources.  

slippage in programme  
Adopt flexible approach to terms  
and conditions.  

Ensure MWDS  is  realistic.  
Minerals  and  Waste Plan  Key  Milestones  in  

Monitor progress against MWDS  
programme too ambitious  Programme not met  

Priorities  LDDs.  

Ensure Plan is  sound,  legally  
compliant,  founded on  a robust  
evidence base with well  audited 
stakeholder engagement   

Plan  fails  test of  
Plan  cannot be  adopted  Use soundness  self assessment 

soundness.  
without additional  work  toolkit  

 
Early engagement with PINS  
Robust approach to Duty  to 
Cooperate  
Critical Friend review  

Ensure Procedures,  Act, 
Legal Challenge  Adopted  Plan  quashed  Regulations  etc. are complied with.   
 Additional  Work Load  Use soundness  self assessment 

toolkit.  

Failure of  key  partners  to Slippage in programme  Maintain close liaison  with key  
deliver according  to  Failure to deliver strategy  partners.  
programme  and objectives  Monitor and review  

Planning  Inspectorate  Ensure timescales  are realistic  and  
unable to meet the time Key  milestones  in  has sufficient flexibility  
scales  for  programme not met  Close liaison with  planning  
examination/reporting  inspectorate.  

 

11 Monitoring and 
Review 

Monitoring and review are essential in 
ensuring that the minerals and waste 
local plan remains up to date and is 
effectively delivering the vision and 
objectives. 

Section 35 of the Planning and 
Compulsory Purchase Act 2004 
requires each local planning authority 
to publish an Authority’s Monitoring 
Report (AMR). 

In addition a monitoring framework will 
be set out in the Plan to ensure 
relevance to the specific topic area. 

However it is broadly expected that an 
assessment will be made of: 

 the extent to which the Plan 
remains consistent with policy 
and guidance at the national 
level and with other local 
strategies; 

 changes in baseline data in 
respect of minerals and waste 
or other significant 
development challenges facing 
the area; 

11 



  

 
 

    
   

    

     
  

     
    

 
 

    
     
      

     
    

 
   

  
  

   
   

   
  

 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

Minerals and Waste Development Scheme 

 the implementation of the 
policies of the Minerals and 
Waste Plan; and 

 the extent to which targets are 
being met. 

 Whether a review of the Plan, 
either in whole or in part, is 
required. 

Each year an Authority’s Monitoring 
Report will be prepared covering the 

31stperiod 1st April to March. These 

will be published annually on the 
Council’s website. The purpose of 
these documents is to summarise 
progress with preparation of the Plan 
and to monitor progress with the 
implementation of minerals and waste 
policies. It is intended that annual 
reporting will continue in this way in 
subsequent years, with more frequent 
updates as necessary. 

12 



  

 
 

   
 

       
  

 
  

 
 

  

   
 

  

    

     

      

      

     
  

  

     

     

      

      

       

   
 

  

        

     

        

   
   

  

   
   

  

     

     

      

     

    

    

     

       

     

      

      

    

    

    

     

      

      

   
  

  

      

     

 
 
 

 
 
 

 
 
 

 
 
 
 

 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

 
 

Minerals and Waste Development Scheme 

APPENDIX 1- Saved Policies 

It is proposed that these saved policies will be replaced by new policies in the 
Minerals and Waste Joint Plan. 

Minerals Local Plan 
Policy Saved Not Saved 

Chapter 3 Mineral Extraction and 
Resource Protection 

3/1 – Landbanks 

3/2 – Preferred Areas 

3/3 – Areas of Search 

3/4 - Other Areas 

3/5 - Building Sand, Non Aggregate and 
Energy Minerals 



3/6 – Mineral Consultation 

3/7 – Mineral Sterilisation 

3/8 – Secondary and Recycled Aggregates 

Chapter 4 – Environmental Protection 

4/1 – Determination of Planning Applications 

4/2 – Best and Most Versatile Agricultural 
Land 



4/3 – Areas of Outstanding Natural Beauty 

4/4 – Heritage Coasts 

4/5 – Other Areas of Landscape Quality 

4/6 – Nature Conservation and Habitat 
Protection – National/International 



4/6a – Nature Conservation and Habitat 
Protection – Local 



4/7 – Archaeological Assessments 

4/8 – Archaeological Sites 

4/9 – Other Heritage Features 

4/10 – Water Protection 

4/11 – River Extraction 

4/12 – Transport 

4/13 – Traffic Impact 

4/14 – Local Environment and Amenity 

4/15 – Public Rights of Way 

4/16 – Ancillary and Secondary Operation 

4/17 – Importation of Waste 

4/18 – Restoration to Agriculture 

4/19 – Progressive Restoration 

4/20 – Aftercare 

Chapter 5 – Aggregate Minerals 

5/1 – Sand and Gravel Landbanks 

5/2 – Sand and Gravel Provision 

5/3 – Sand and Gravel (Southwards) 
Preferred Areas 



5/4 – Crushed Rock Provision 

5/5 – Crushed Rock Preferred Areas and 

13 



  

 
 

 
 

  

  

     

      

     

      

     

      

     

     

    

      

    

     

       

     

     

     

       

    

    

    

     

    

     

    

 
 

 
 

   

       

    

    

     

        

     

    

      

     

     

      

      

     

    

     

      

     

    

     

      

 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 
 

 
 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

Minerals and Waste Development Scheme 

Policy Saved Not Saved 

Areas of Search 

5/6 – Borrow Pits 

Chapter 6 – Deep Mined Coal 

6/1 – Environmental Statement 

6/2 – Deep Mining of Coal 

6/3 – Evaluative Framework Technique 

6/4 – Colliery Spoil Disposal 

6/5 – Colliery Waste Tips 

6/6 – Transport 

6/7 – Subsidence 

Chapter 7 – Oil and Gas 

7/1 – Noise 

7/2 – Exploration Boreholes 

7/3 – Identifying of Geological Structure 

7/4 – Appraisal Boreholes 

7/5 – Production Wells 

7/6 – Development Scheme 

7/7 – Development of new reserves 

7/8 – Gathering Stations 

7/9 – Transport 

7/10 – Restoration 

7/11 – Retention of Features 

7/12 – Pipelines 

Chapter 9 – Other Issues 

9/1 – Monitoring 

Waste Local Plan 

Policy Saved Not Saved 

Chapter 4 – Protecting the Environment 

4/1 – Waste Management Proposals 

4/2 – Waste Hierarchy 

4/3 – Landscape Protection 

4/4 – Areas of Outstanding Natural Beauty 

4/5 – Heritage Coasts 

4/6 – Green Belts 

4/7 – Protection of Agricultural Land 

4/8 – International Sites 

4/9 – National Sites 

4/10 – Locally Important Sites 

4/11 – European Protected Species 

4/12 – Water Protection 

4/13 – Flood Risk 

4/14 – Historic Environment 

4/15 – Archaeological Evaluation 

4/16 – Archaeological Sites 

4/17 – Transport 

4/18 – Traffic Impact 

4/19 – Quality of Life 

14 



  

 
 

   

    
   

  

    

    

    

 
 

  

    

    

     
    

  

    
 

  

   
 

  

   
 

  

     
  

  

    
   

 

  

    

     

      

     

      

       

   
 

  

     

    
      

  

      

       

  
  

  

    
 

  

       

    
 

  

 
 
 
 
 
 
 
 
 
 

 

 
 
 

 
 
 

  

 

 

 

 

 
 

 
 
 
 

 

 
 

 
 

 

 

 
 

Minerals and Waste Development Scheme 

Policy Saved Not Saved 

4/20 – Open space, Recreation and Public 
Rights of Way 



4/21 – Progressive Restoration 

4/22 – Site Restoration 

4/23 – Aftercare 

Chapter 5 -Reduction, Re-Use, 
Recovery 

5/1 – Waste Minimisation 

5/2 – Waste Recovery 

5/3 – Recycling, Sorting and Transfer of 
Industrial, Commercial and Household Waste 



5/4 – Household Recycling – Bring 
System 



5/5 – Household Waste and Recycling 
Centres 



5/6 – Scrapyards and Metal Recycling 
facilities 



5/7 – Facilities for the Recycling of 
Construction and Demolition Wastes 



5/8 – Temporary Recycling Facilities for 
recycling of Construction and Demolition 
wastes 



5/9 – Green Waste Composting 

5/10 – Incineration of Waste 

Chapter 6 – Waste Disposal 

6/1 – Landfill Proposals 

6/2 – Land Improvement Schemes 

6/3 – Disposal of Waste by Landraising 

6/4 – Leachate and Landfill Gas 
Management 



Chapter 7 – Other Issues 

7/1 – Incineration, Treatment and 
Transfer of Special or Clinical Waste 



7/2 – Waste Water Treatment Works 

7/3 – Reworking of Deposited Waste 

Chapter 8 – Implementation, 
Monitoring and Review 

8/1 – Determination of Planning 
Applications 



8/2 – Review of the Waste Local Plan 

8/3 – Monitoring of Development 
Proposals 


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Minerals and Waste Development Scheme 

Minerals and Waste Development Framework, Planning Services, 
North Yorkshire County Council, County Hall, Northallerton, 
North Yorkshire, DL7 8AH 
Tel: 01609 780780 Email: MWDF@northyorks.gov.uk 
Website: www.northyorks.gov.uk 
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	Figure
	Introduction 
	Introduction 
	Introduction 
	The plan making system 
	The plan making system 
	The Planning & Compulsory Purchase Act 2004 (the Act) established the current system for the preparation of development plans. Changes to the Planning system were introduced through the Localism Act 2011, with the key changes brought into effect through revision in The Town and Country Planning (Local Planning) (England) Regulations 2012. 

	The Minerals and Waste Development Scheme 
	The Minerals and Waste Development Scheme 
	This Minerals and Waste Development Scheme (MWDS) has been produced in accordance with the requirements of the Acts. It sets out a summary project plan for preparation of new minerals and waste planning policies, which are being produced jointly with the City of York Council and the North York Moors National Park Authority. This is the seventh revision to the MWDS to be produced and sets out a project plan for the period 2016 to 2018. 
	Previous versions of the MWDS are available on the website 
	P
	StyleSpan
	Link
	https://www.northyorks.gov.uk/mineral s-and-waste-development-scheme   


	As well as identifying the key milestones, this MWDS will set out how: 
	i) the minerals and waste local plan will be structured including a summary profile of each Local Development Document to be produced within the period covered by the current MWDS; 
	ii) the evidence base will be managed, specifying the main background technical studies; 
	iii) the programme of production will be managed and resources allocated; 
	iv) policies and proposals are to 
	be  saved  from the  current  plans;  and  v)  monitoring  and review  will  occur.   
	This Scheme has been approved by the County Council’s Executive on 25July 2017 and will take effect from 28July 2017. 
	th 
	th 



	Saved policies 
	Saved policies 
	Saved policies 
	Decisions on applications for planning permission for minerals and waste development are currently made in accordance with the policies contained within the National Planning Policy Framework, the National Planning Policy for Waste and saved policies of the North Yorkshire Minerals Local Plan and Waste Local Plan. 
	The North Yorkshire Minerals Local Plan was adopted in 1997. The policies were due to expire on the 27 September 2007, but the Secretary of 
	The North Yorkshire Minerals Local Plan was adopted in 1997. The policies were due to expire on the 27 September 2007, but the Secretary of 
	State has allowed some policies to be extended, or 'saved' until new local policies being developed supersede them. The saved policies can be found in Appendix 1. The North Yorkshire Waste Local Plan was adopted in May 2006. The policies were due to expire in May 2009 but the Secretary of State has authorised some policies to be ‘saved’ until new local policies supersede them. The list of saved policies can be found in Appendix 1. 




	The North Yorkshire Context 
	The North Yorkshire Context 
	The County of North Yorkshire contains seven District and Borough Councils and two National Park Authority areas, all of which also have responsibilities for local planning. The main responsibilities for local planning in North Yorkshire are as follows: 
	The County of North Yorkshire contains seven District and Borough Councils and two National Park Authority areas, all of which also have responsibilities for local planning. The main responsibilities for local planning in North Yorkshire are as follows: 
	North Yorkshire County Council (NYCC) -responsible for minerals and waste planning policies within North Yorkshire outside the Yorkshire Dales and North York Moors National Parks. 
	District/Borough Councils responsible for local planning policies (except minerals and waste) for those parts of North Yorkshire outside the Yorkshire Dales and North York Moors National Parks. 
	-

	Yorkshire Dales and North York Moors National Park Authorities responsible for all local planning policies within their areas. 
	-

	As an adjacent unitary authority area, the City of York Council is responsible for all local planning policies in York 
	As an adjacent unitary authority area, the City of York Council is responsible for all local planning policies in York 
	In exercising these various responsibilities, North Yorkshire County Council, City of York Council and the North York Moors National Park Authority have agreed to produce a joint local plan for minerals and waste. The Yorkshire Dales National Park Authority adopted a separate local plan containing minerals and waste policies in December 2016 for the pre-August 2016 National Park area. In the expanded National park area the currently adopted district and county development plan documents remain extant. The N

	This MWDS relates only to the exercise of local planning responsibilities by NYCC. Separate local development schemes are maintained by the other planning authorities in North Yorkshire and the City of York in order to reflect their varying local planning responsibilities. 
	The NYCC area is shown below. 

	Figure
	The minerals and waste local plan 
	The minerals and waste local plan 
	The minerals and waste local plan 
	The local planning documents for minerals and waste that NYCC intends to prepare are: 
	1) A Minerals and Waste Joint Plan. This will form a key part of the minerals and waste local plan for the NYCC area. As indicated above, the Joint Plan is being prepared in partnership with City of York and the North York Moors National Park. 
	2) A joint Policies Map to support the Minerals and Waste Joint Plan. 
	3) Supporting documents in the 
	form  of  a Statement  of  Community  Involvement  (SCI)  and Authority’s   Monitoring Report  (AMR).    
	Collectively the above will documents comprise the minerals and waste local plan for the NYCC area. A summary of the different types of documents that comprise the minerals and waste local plan is set out below: 
	Local Development Documents (LDD) 
	Local Development Documents (LDD) 

	These spatial planning documents are afforded statutory status and are prepared through a process of community involvement and consultation and are subject to independent examination. Parties making representations seeking changes have a right to be heard at an independent examination. The documents are adopted following receipt of the Inspector’s report. The Minerals and Waste Joint Plan and accompanying Policies Map will be LDDs. 
	Statement of Community Involvement (SCI) 
	Statement of Community Involvement (SCI) 

	This sets out the overall approach to community involvement in the preparation of all local development documents and in development control decisions. It does not form part of the development plan and is not subject to independent examination. 
	Authority’s Monitoring Report (AMR) 
	Authority’s Monitoring Report (AMR) 

	The AMR provides up to date information on the implementation of the MWDS and the success with which the adopted policies are implemented. The AMR is published annually. AMR relates specifically to the NYCC area 
	only.  The  other  relevant planning authorities referred  to  above  are responsible for  preparing  equivalent  supporting  documents  in their  areas.  
	Supplementary Planning Documents (SPD) 
	Supplementary Planning Documents (SPD) 

	These provide guidance on a range of issues and supplement policies and proposals of the Development Plan Documents. They are not part of the development plan nor are they subject to independent examination. It is not currently proposed by NYCC to prepare any SPDs in support of the Minerals and Waste Joint Plan, although the need for this will be kept under review. 


	Links to Other Strategies 
	Links to Other Strategies 
	Links to Other Strategies 
	In preparing the minerals and waste local Plan other relevant policies and strategies, including those at the national, regional and local level, will need to be taken into account if the most efficient and sustainable use of land is to be achieved. 
	Key reference points for the minerals and waste local plan will include the National Planning Policy Framework and the National Planning Policy for Waste. Regard will also be had to the North Yorkshire Community Plan, and the York and North Yorkshire Municipal Waste Management Strategy. 
	1

	Prepared in conjunction with the District Councils and City of York Council 
	Prepared in conjunction with the District Councils and City of York Council 
	1 





	Profile of the minerals and waste local plan 
	Profile of the minerals and waste local plan 
	The tables below provide a summary produce or maintain during the period of the general content of the covered by this MWDS. documents the Council is intending to 
	Statement of Community Involvement  (SCI)  Geographical  North Yorkshire County  Council  (the  whole of North Yorkshire  Coverage:  outside  those areas administered by  the  North  York  Moors and  Yorkshire Dales National  Park Authorities).   Subject  Matter:   Explains to local  communities and stakeholders  how  they  can  be  involved  in the  preparation,  alteration,  adoption  and on  going review  of  all  local  development  documents and the  determination  of  planning  applications.  Timetabl
	Minerals  and Waste  Joint Plan  (LDD)  Geographical  North Yorkshire County  Council,  the  North York  Moors National  Coverage:  Park  Authority  and the  City  of  York  Council    Subject  Matter:      Establishes  the  overall  planning  strategy  for  minerals related development  taking into account  national  and local  requirements and objectives. It  will  contain a  number  of  strategic  policies to  deliver the  overall  strategy.     Sets out  the  overall  planning  strategy  for sustainab
	POLICIES  MAP  (LDD)     On an  Ordnance  Survey  base it  identifies those areas to which the  various policies and proposals apply.  Inset  Maps will  be  produced for  certain areas at a larger  scale  where necessary.     It  covers the  whole of North Yorkshire,  outside  the  area  administered by  the  Yorkshire Dales National  Park  Authority,  and  includes the  City  of  York  Council  5  
	administrative area. 
	administrative area. 

	 This will be revised when new Development Plan Documents are adopted in order to illustrate geographically the application of the policies in the Local Plan. 

	Authority’s   Monitoring  Report  (AMR)     It  covers the  whole of North Yorkshire,  outside  the  areas  administered  by  the  Yorkshire  Dales National  Park  Authority  and North York  Moors National  Park Authority,  and  excluding  the  City  of  York Council  administrative area.     The  Council  will  produce  an  Authority’s   Monitoring  Report  (AMR)  covering  the  period  1st  April  to 31st  March each year,  which will  be  published on  the  Council’s  website.  Further  details on  the
	Authority’s   Monitoring  Report  (AMR)     It  covers the  whole of North Yorkshire,  outside  the  areas  administered  by  the  Yorkshire  Dales National  Park  Authority  and North York  Moors National  Park Authority,  and  excluding  the  City  of  York Council  administrative area.     The  Council  will  produce  an  Authority’s   Monitoring  Report  (AMR)  covering  the  period  1st  April  to 31st  March each year,  which will  be  published on  the  Council’s  website.  Further  details on  the
	Authority’s   Monitoring  Report  (AMR)     It  covers the  whole of North Yorkshire,  outside  the  areas  administered  by  the  Yorkshire  Dales National  Park  Authority  and North York  Moors National  Park Authority,  and  excluding  the  City  of  York Council  administrative area.     The  Council  will  produce  an  Authority’s   Monitoring  Report  (AMR)  covering  the  period  1st  April  to 31st  March each year,  which will  be  published on  the  Council’s  website.  Further  details on  the
	Progress so far 
	Work has been progressing generally in accordance with the 2016 MWDS, Sixth review. 
	A number of consultation activities on the Minerals and Waste Joint Plan (MWJP) have been carried out, under regulation 18 of the Town and Country Planning (Local Planning) (England) Regulations 2012. These are summarised below. 

	Activity  Date  MWJP  first  consultation  May  2013  MWJP  Issues and  February  Options  Consultation   2014  MWJP  Supplementary  January  Sites Consultation  2015  
	Activity  Date  MWJP  first  consultation  May  2013  MWJP  Issues and  February  Options  Consultation   2014  MWJP  Supplementary  January  Sites Consultation  2015  
	Although not a formal requirement, a 
	‘Preferred Options’ consultation was 
	undertaken between November 2015 and January 2016. 
	A ‘Publication’ draft document was 
	produced and made available for comment under regulation 19 of the Town and Country Planning (Local Planning) (England) Regulations 2012 during November and December 2016. 
	In addition to the above the council has been undertaking work to improve 
	In addition to the above the council has been undertaking work to improve 
	and update the evidence base for the Plan. 


	Reasons for review 
	Reasons for review 
	Reasons for review 
	The need to review the MWDS has arisen so as to ensure that the Scheme reflects progress to date and the expected future timetable for completion of the remaining stages of preparation of the Minerals and Waste Joint Plan. Following the receipt of representations on the Publication document a number of Proposed Changes were identified in the Plan and it is considered necessary to present these for consultation purposes to enable representations on the basis of legal compliance and soundness. Therefore an ex

	Revised Project Plan -Timetable for production 


	2016-2018 
	2016-2018 
	2016-2018 
	During the period covered by this MWDS the Council will be producing the following documents: 
	 
	 
	 
	Minerals and Waste Joint Plan. 

	 
	 
	Minerals and Waste Joint Plan Policies Map 


	This revised scheme sets out the timetable to achieve the key milestones for the preparation of the Minerals and Waste Joint Plan and Policies Map. These key milestones are summarised below: 
	1. 
	1. 
	1. 
	Preparation of the local plan (Regulation 18) 

	2. 
	2. 
	Consultation on Sustainability Appraisal scoping report 

	3. 
	3. 
	Pre-submission Publication (Regulation 19), 

	4. 
	4. 
	Addendum of proposed changes to the Publication document. (Regulation 19) 

	5. 
	5. 
	Submission of development plan documents (Regulation 22); 


	6. 
	6. 
	6. 
	Commencement of examination (Regulation 24); and 

	7. 
	7. 
	Adoption of Local Development Documents (Regulation 26). 


	The summary chart below identifies the key milestones achieved to date and those expected to be met within the period 2016-2018. Following submission and commencement of examination (Regulation 24 stage), the timescale for completion of the examination and subsequent adoption of the Plan (Regulation 26 stage) is outside the direct control of the Authority and is also influenced by the schedule of Full Council meeting within the three Authorities producing the Joint Plan, as Full Council approval will be req

	Minerals and Waste Development Scheme -Timetable for production 2016-2018 
	Figure

	Strategic Environmental Assessment and Sustainability Appraisal (SEA/SA) 
	Strategic Environmental Assessment and Sustainability Appraisal (SEA/SA) 
	EU Directive 2001/42/EC requires that and Compulsory Purchase Act 2004 a Strategic Environmental Assessment also requires that a Sustainability (SEA) is undertaken on the relevant Appraisal (SA), considering economic, elements of a local plan. The Planning environmental and social issues, be 
	EU Directive 2001/42/EC requires that and Compulsory Purchase Act 2004 a Strategic Environmental Assessment also requires that a Sustainability (SEA) is undertaken on the relevant Appraisal (SA), considering economic, elements of a local plan. The Planning environmental and social issues, be 
	 STUDY  DESCRIPTION  Indicative  Timetable  British Geological  Survey report  on  Review  of  existing  Minerals minerals Resources   to  Identify  and help safeguarding  and  Mineral  Resource Data  safeguard  areas  with known sand and gravel  potentially  valuable mineral  resource  re-resources  assessment  completed  December  2011  To  gain a greater  understanding  Local  Aggregates  Updated Annually.  of  aggregates  production,  flows Assessment  Last  updated  2016   and requirements  8   
	produced. Following Government guidance and to maximise efficiency, it is intended to integrate the two processes. Strategic Environmental Assessment and Sustainability Appraisal are integral to the process of preparation of the Minerals and Waste Joint Plan and will input at key stages where decisions are being taken about the plan. 

	The Sustainability Appraisal will be prepared in parallel with production of 
	The Sustainability Appraisal will be prepared in parallel with production of 


	Evidence Base 
	Evidence Base 
	Evidence Base 
	Work has taken place and will continue to take place on developing the evidence base on which the emerging Minerals and Waste Joint Plan including Policies Map) can be produced. The focus for the work is on developing a detailed understanding of: 
	 
	 
	 
	the current position in respect of minerals production, reserves and supply patterns 

	 
	 
	the need for future mineral provision and the potential resources available to meet such need 

	 
	 
	the need for future waste management provision 

	 
	 
	current methods, capacity and spatial distribution of waste management facilities 


	the Minerals and Waste Joint Plan and may be subject to change should a need arise to review this MWDS. 
	Assessment under the Habitat Regulations will take place as necessary in relation to any emerging policies and site allocations. A Strategic Flood Risk Assessment is also being carried out to support the Plan. 
	 
	 
	 
	national and local policies and guidance 

	 
	 
	Economic, environmental and social information relevant to the Plan 


	The analysis of this information will assist the generation and refinement of issues and options for addressing the minerals and waste development needs of the area. The need for further evidence base work will be kept under review. 
	The main tasks that have been, or are expected to be, undertaken in support of the Minerals and Waste Joint Plan are listed in the table below. A more comprehensive list of evidence produced to support preparation of the Plan is available on the Minerals and Waste Joint Plan web pages. 

	Appraise Local  Development  Sustainability  Appraisal/  Documents  and Supplementary  Strategic  Environmental  Ongoing  Planning  Documents  against Assessment  Sustainability  Criteria   Review  of  the  county  and Review  of  Community  districts/  boroughs  community  Completed  Plan  /  other  Strategies  plans  and other  relevant  strategies  Assessment  of  the  potential  Strategic  Transport  impacts  of  minerals and Waste  Completed  Assessment  development  of  the  transport  network  Strate
	*NYCC contributing partner and funder for regional level project. 

	Resources 
	Resources 
	Resources 
	NYCC input into production of the Minerals and Waste Joint Plan and Policies Map, as well as other relevant NYCC documents identified in this MWDS, will be led by the Planning 
	Service of the Council’s Business and 
	Environmental Services Directorate. The Service employs a number of professional planners and the majority of the work will be carried out by a small team drawn from this staff resource under the overall direction of the Assistant Director – Growth, Planning and Trading Standards. The team will be managed by the Team Leader, Plans and Technical Services and will include a Senior Policy Officer and three Policy Officers. The Council also has in-house staff with expertise in Sustainability Appraisal and 
	Environmental Services Directorate. The Service employs a number of professional planners and the majority of the work will be carried out by a small team drawn from this staff resource under the overall direction of the Assistant Director – Growth, Planning and Trading Standards. The team will be managed by the Team Leader, Plans and Technical Services and will include a Senior Policy Officer and three Policy Officers. The Council also has in-house staff with expertise in Sustainability Appraisal and 
	Strategic Environmental Assessment who will contribute to the project. 

	Close liaison will be maintained with staff from other Business Units and Directorates within the Council, in particular the Heritage team and the 
	Corporate team  responsible for  preparation  of  the  Community  Strategy.   
	Consideration will be given to bringing in expertise from outside the Council in respect of certain areas of plan preparation. In particular, consideration will be given to the potential for external input relating to certain areas of evidence acquisition. 
	Budget provision has been agreed to meet the expected cost of work 
	Budget provision has been agreed to meet the expected cost of work 
	 10  Risk Assessment    The  table below  highlights potential  with the  timetable  identified  in this risks,  together  with contingency  plans  MWDS.  to help ensure progress of  work  in line   Risk  Impact  Mitigating  Measures  MWDS Delayed  Secretary  of  state (SoS)  Causes  slippage in  Prepare  Plan in accordance with directs  amendments  to programme  National Guidance  the MWDS   Maintain constructive and  ongoing Inability  to secure Causes  slippage in  dialogue with key partners  appropriate
	covered by this Minerals and Waste Development Scheme and has been incorporated within the financial plan. 


	Political leadership to represent North Yorkshire County Council in the preparation of the Minerals and Waste Local Plan will be provided by the Council’s Executive. This body has the responsibility for taking key decisions relating to the development of County Council policy, subject to ratification by the full County Council. In 2014 a new Joint Member Working Group, with 
	Political leadership to represent North Yorkshire County Council in the preparation of the Minerals and Waste Local Plan will be provided by the Council’s Executive. This body has the responsibility for taking key decisions relating to the development of County Council policy, subject to ratification by the full County Council. In 2014 a new Joint Member Working Group, with 
	Political leadership to represent North Yorkshire County Council in the preparation of the Minerals and Waste Local Plan will be provided by the Council’s Executive. This body has the responsibility for taking key decisions relating to the development of County Council policy, subject to ratification by the full County Council. In 2014 a new Joint Member Working Group, with 
	representation from North Yorkshire County Council, City of York Council and the North York Moors National Park was established to provide input into preparation of the Minerals and Waste Joint Plan. It is intended that this Group will continue to meet as necessary during the remaining stages of work on the Plan. 
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	11 Monitoring and Review 
	Monitoring and review are essential in ensuring that the minerals and waste local plan remains up to date and is effectively delivering the vision and objectives. 
	Section 35 of the Planning and Compulsory Purchase Act 2004 requires each local planning authority to publish an Authority’s Monitoring Report (AMR). 
	In addition a monitoring framework will be set out in the Plan to ensure relevance to the specific topic area. 
	However it is broadly expected that an assessment will be made of: 
	 
	 
	 
	the extent to which the Plan remains consistent with policy and guidance at the national level and with other local strategies; 

	 
	 
	changes in baseline data in respect of minerals and waste or other significant development challenges facing the area; 



	 
	 
	 
	 
	the implementation of the policies of the Minerals and Waste Plan; and 

	 
	 
	the extent to which targets are being met. 

	 
	 
	Whether a review of the Plan, either in whole or in part, is required. 


	Each year an Authority’s Monitoring Report will be prepared covering the 
	st
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	period 1April to March. These 
	period 1April to March. These 
	st 

	will be published annually on the Council’s website. The purpose of these documents is to summarise progress with preparation of the Plan and to monitor progress with the implementation of minerals and waste policies. It is intended that annual reporting will continue in this way in subsequent years, with more frequent updates as necessary. 


	APPENDIX 1-Saved Policies 
	APPENDIX 1-Saved Policies 
	It is proposed that these saved policies will be replaced by new policies in the Minerals and Waste Joint Plan. 


	Minerals Local Plan 
	Minerals Local Plan 
	Policy 
	Policy 
	Policy 
	Saved 
	Not Saved 

	Chapter 3 Mineral Extraction and Resource Protection 
	Chapter 3 Mineral Extraction and Resource Protection 

	3/1 – Landbanks 
	3/1 – Landbanks 
	
	


	3/2 – Preferred Areas 
	3/2 – Preferred Areas 
	
	


	3/3 – Areas of Search 
	3/3 – Areas of Search 
	
	


	3/4 Other Areas 
	3/4 Other Areas 
	-

	
	


	3/5 -Building Sand, Non Aggregate and Energy Minerals 
	3/5 -Building Sand, Non Aggregate and Energy Minerals 
	
	


	3/6 – Mineral Consultation 
	3/6 – Mineral Consultation 
	
	


	3/7 – Mineral Sterilisation 
	3/7 – Mineral Sterilisation 
	
	


	3/8 – Secondary and Recycled Aggregates 
	3/8 – Secondary and Recycled Aggregates 
	
	


	Chapter 4 – Environmental Protection 
	Chapter 4 – Environmental Protection 

	4/1 – Determination of Planning Applications 
	4/1 – Determination of Planning Applications 
	
	


	4/2 – Best and Most Versatile Agricultural Land 
	4/2 – Best and Most Versatile Agricultural Land 
	
	


	4/3 – Areas of Outstanding Natural Beauty 
	4/3 – Areas of Outstanding Natural Beauty 
	
	


	4/4 – Heritage Coasts 
	4/4 – Heritage Coasts 
	
	


	4/5 – Other Areas of Landscape Quality 
	4/5 – Other Areas of Landscape Quality 
	
	


	4/6 – Nature Conservation and Habitat Protection – National/International 
	4/6 – Nature Conservation and Habitat Protection – National/International 
	
	


	4/6a – Nature Conservation and Habitat Protection – Local 
	4/6a – Nature Conservation and Habitat Protection – Local 
	
	


	4/7 – Archaeological Assessments 
	4/7 – Archaeological Assessments 
	
	


	4/8 – Archaeological Sites 
	4/8 – Archaeological Sites 
	
	


	4/9 – Other Heritage Features 
	4/9 – Other Heritage Features 
	
	


	4/10 – Water Protection 
	4/10 – Water Protection 
	
	


	4/11 – River Extraction 
	4/11 – River Extraction 
	
	


	4/12 – Transport 
	4/12 – Transport 
	
	


	4/13 – Traffic Impact 
	4/13 – Traffic Impact 
	
	


	4/14 – Local Environment and Amenity 
	4/14 – Local Environment and Amenity 
	
	


	4/15 – Public Rights of Way 
	4/15 – Public Rights of Way 
	
	


	4/16 – Ancillary and Secondary Operation 
	4/16 – Ancillary and Secondary Operation 
	
	


	4/17 – Importation of Waste 
	4/17 – Importation of Waste 
	
	


	4/18 – Restoration to Agriculture 
	4/18 – Restoration to Agriculture 
	
	


	4/19 – Progressive Restoration 
	4/19 – Progressive Restoration 
	
	


	4/20 – Aftercare 
	4/20 – Aftercare 
	
	


	Chapter 5 – Aggregate Minerals 
	Chapter 5 – Aggregate Minerals 

	5/1 – Sand and Gravel Landbanks 
	5/1 – Sand and Gravel Landbanks 
	
	


	5/2 – Sand and Gravel Provision 
	5/2 – Sand and Gravel Provision 
	
	


	5/3 – Sand and Gravel (Southwards) Preferred Areas 
	5/3 – Sand and Gravel (Southwards) Preferred Areas 
	
	


	5/4 – Crushed Rock Provision 
	5/4 – Crushed Rock Provision 
	
	


	5/5 – Crushed Rock Preferred Areas and 
	5/5 – Crushed Rock Preferred Areas and 
	
	


	Policy 
	Policy 
	Saved 
	Not Saved 

	Areas of Search 
	Areas of Search 

	5/6 – Borrow Pits 
	5/6 – Borrow Pits 
	
	


	Chapter 6 – Deep Mined Coal 
	Chapter 6 – Deep Mined Coal 

	6/1 – Environmental Statement 
	6/1 – Environmental Statement 
	
	


	6/2 – Deep Mining of Coal 
	6/2 – Deep Mining of Coal 
	
	


	6/3 – Evaluative Framework Technique 
	6/3 – Evaluative Framework Technique 
	
	


	6/4 – Colliery Spoil Disposal 
	6/4 – Colliery Spoil Disposal 
	
	


	6/5 – Colliery Waste Tips 
	6/5 – Colliery Waste Tips 
	
	


	6/6 – Transport 
	6/6 – Transport 
	
	


	6/7 – Subsidence 
	6/7 – Subsidence 
	
	


	Chapter 7 – Oil and Gas 
	Chapter 7 – Oil and Gas 

	7/1 – Noise 
	7/1 – Noise 
	
	


	7/2 – Exploration Boreholes 
	7/2 – Exploration Boreholes 
	
	


	7/3 – Identifying of Geological Structure 
	7/3 – Identifying of Geological Structure 
	
	


	7/4 – Appraisal Boreholes 
	7/4 – Appraisal Boreholes 
	
	


	7/5 – Production Wells 
	7/5 – Production Wells 
	
	


	7/6 – Development Scheme 
	7/6 – Development Scheme 
	
	


	7/7 – Development of new reserves 
	7/7 – Development of new reserves 
	
	


	7/8 – Gathering Stations 
	7/8 – Gathering Stations 
	
	


	7/9 – Transport 
	7/9 – Transport 
	
	


	7/10 – Restoration 
	7/10 – Restoration 
	
	


	7/11 – Retention of Features 
	7/11 – Retention of Features 
	
	


	7/12 – Pipelines 
	7/12 – Pipelines 
	
	


	Chapter 9 – Other Issues 
	Chapter 9 – Other Issues 

	9/1 – Monitoring 
	9/1 – Monitoring 
	
	
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